
03-YUB-65, PM 7.5/9.2
03-YUB-70, PM 7.0/9.0

EA 03-3E810K

PROJECT DESCRIPTION:

Limits: 

Proposed Improvement (Scope): 

Alternative:

TOTAL ROADWAY ITEMS
TOTAL STRUCTURE ITEMS
SUBTOTAL CONSTRUCTION COSTS
TOTAL RIGHT OF WAY ITEMS
TOTAL ALTERNATIVE COST

Reviewed by District Program Manager

Approved by Project Manager Date

Phone Number

State Route 65/70 / Yuba Parkway Connector Option A  Cost Estimate 
Summary

SUMMARY OF PROJECT COST ESTIMATE

17,850,000$                            

(Signature)

36,390,000$                            
54,240,000$                            
9,100,000$                              

63,340,000$                            

(Signature)

 Option A 

Major Improvement features includes auxiliary lanes , bridge overcrossing at 
the current SR 65/70 interchange, and new roadway north of SR 65.

SR 65 / 70 Connector Improvements. SR 70 improvements limits are from 
approximately 0.3 mile north of McGowan Parkway to approximately 0.9 
mile north of the SR 65 Interchange. 
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03-YUB-65, PM 7.5/9.2
03-YUB-70, PM 7.0/9.0

EA 03-3E810K
I. ROADWAY ITEMS

Quantity Unit Unit Price Item Cost Section Cost
29,073             CY 20.00$             581,460$      

Imported Borrow (NB ramp, Erle, and Lindhurst) 147,766           CY 17.00$             2,512,022$    

Remove Curb and Gutter -                  FT 6.00$               -$              

Remove SW -                  SF 3.00$               -$              

Remove PCC Pavement -                  SF 3.00$               -$              

Remove AC Pavement 14,692             SF 3.00$               44,076$        

1                      LS 100,000.00$    100,000$      

-                  -$                -$              

-                  -$                -$              

Roadway Obliteration -                  SQYD 3.00$               -$              

Subtotal Earthwork 3,237,558$      

Quantity Unit Unit Price Item Cost Section Cost
CY 625.00$           -$              

CY 625.00$           -$              

CY 300.00$           -$              

-                  CY 300.00$           -$              

36,974             TON 100.00$           3,697,400$    

-$                -$              

-$                -$              

30,432             CY 60.00$             1,825,920$    

-$                -$              

-$                -$              

-$                -$              

-$                -$              

-$                -$              

SF 1.00$               -$              

-$                -$              

Subtotal Pavement Structural Section 5,523,320$      

Section 3. Drainage Section Cost

10,172,606$             1,017,261$      

(Subtotal Sections 1, 2, 4 & 5)

Subtotal Drainage Items 1,017,261$      

Subtotal Drainage 1,017,261$      

x (10%) =

PCC Pavement (1.0' Depth) Curb and Gutter

Asphalt Concrete (0.9' Depth)

Open Graded AC (__ Depth)

Cement-Treated Base

PCC Pavement (0.5' Depth) Medians

PCC Pavement (0.5' Depth) SW

Shoulder Backing 

Crack Sealing

Section 1. Earthwork

Section 2. Pavement Structural Section

Asphaltic Emulsion Binder

Aggregate Base (1.5' Depth)

Roadway Excavation

Clearing & Grubbing

Remove Unsuitable Material

Develop Water Supply

Treated Permeable Base

Pavement Reinforcing Fabric

PCC Pavement (1.0' Depth) Median Curb

AC Cold Planing

Aggregate Subbase
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03-YUB-65, PM 7.5/9.2
03-YUB-70, PM 7.0/9.0

EA 03-3E810K

Quantity Unit Unit Price Item Cost Section Cost
0 LS 300,000$         -$              
0 LS 500,000$         -$              

-$                -$              
-$                -$              
-$                -$              

0 LS 75,000$           -$              
     -Concrete Barrier (Type 60C) LF 75$                  -$              
     -Asphalt Concrete (.67' Depth) TON 100.00$           -$              
     -Aggregate Base (1.5' Depth) CY 50.00$             -$              
     -Roadway Excavation CY 20.00$             -$              
     -Remove Metal Beam Guardrail LF 35.00$             -$              

-$                -$              
-$                -$              
-$                -$              
-$                -$              
-$                -$              
-$                -$              
-$                -$              
-$                -$              
-$                -$              

Subtotal Specialty Items -$                

Quantity Unit Unit Price Item Cost Section Cost
0 EA 6,000$             -$              
1 EA 300,000$         300,000$      
2 EA 15,000$           30,000$        
1 LS 750,000$         750,000$      

10 EA 200$                2,000$          
Traffic Control 1 LS 250,000$         250,000$      

-$              
-$              
-$              

Remove Signing and Striping 3673LF 1.3$                 4,775$          
Remove Pavement Marking 0 SF 7.0$                 -$              

44090LF 1.7$                 74,953$        
0 SF 3.4$                 -$              

Subtotal Traffic Items Section 1,411,728$      

TOTAL SECTIONS 1 thru 5 11,189,866$    

Pavement Marking

Slope Protection

Section 4. Specialty Items

Retaining Walls
Misc Frontage Work

Section 5. Traffic Items

Rumble Strip
Barriers and Guardrails

Water Pollution Control

Left Turn Channelization
Highway Planting

Irrigation Modification
Replacement Planting

Relocate Private Irrigation Facilities
Erosion Control

Lighting

 and Traffic Delineation Items

Traffic Signals

Hazardous Waste Mitigation Work
Environmental Mitigation
Resident Engineer Office Space

Overhead Signs - WB On Ramp,Aux lane, Adv inc

Signing and Striping

Overhead Signs - Hanging from structure

Construction Area Signs

 Incl Traffic Control Systems

 and Transportation Management Plan
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03-YUB-65, PM 7.5/9.2
03-YUB-70, PM 7.0/9.0

EA 03-3E810K

Section 6. Minor Items Section Cost

11,189,866$             1,118,987$      

(Subtotal Sections 1 thru 5)

Subtotal Minor Items 1,118,987$      

Section 7. Roadway Mobilization Section Cost

12,308,853$             1,230,885$      

(Subtotal Sections 1 thru 6)

Subtotal Roadway Mobilization 1,230,885$      

  

Section 8. Roadway Additions Section Cost

Supplemental Work
12,308,853$             1,230,885$      

(Subtotal Sections 1 thru 6)

Contingencies
12,308,853$             3,077,213$      

(Subtotal Sections 1 thru 6)

Subtotal Roadway Additions 4,308,099$      

TOTAL ROADWAY ITEMS 17,847,837$    

(Subtotal Sections 1 thru 8)

CALL 17,850,000$    

Estimate Prepared By Ray Hsieh Phone # (916) 960-4335 Date Oct-08

Estimate Checked By Sandy Wong Phone # (916) 960-4330 Date Oct-08

x (10%) =

x (10%) =

x (10%) =

x (25%) =

(Print Name)

(Print Name)
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03-YUB-65, PM 7.5/9.2
03-YUB-70, PM 7.0/9.0

EA 03-3E810K
II. STRUCTURES ITEMS

Bridge Name
Structure Type CIP P/S CIP P/S
Width (out to out) - (ft)
Length - (ft)

Total Area -(ft2) 83729 80967
Footing Type (pile/spread)

223$                219$                

Total Cost For Structure 18,650,000$    17,740,000$    

Subtotal Structures Items 36,390,000$    

(Sum of Total Cost for Structures)

Railroad Related Costs: -$                

-$                

-$                

Subtotal Railroad Items -$                

TOTAL STRUCTURES ITEMS 36,390,000$    

(Sum of Structures Items plus Railroad Items)
COMMENTS: See APS approved 12/15/2008 by AD

Estimate Prepared By Ray Hsieh Phone # (916) 960-4335 Date Oct-08

Estimate Checked By Sandy Wong Phone # (916) 960-4330 Date Oct-08

Assumed 16" CIDH

Cost per ft2

Incl 10% mobilization
and 25% contingency)

(Print Name)

(Print Name)

Structure II

NB 65/70 Connector

38'-10"

Structure I

2150'-0"

Assumed 16" CIDH

38'-10"
2085'-0"

SB 65/70 Connector
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03-YUB-65, PM 7.5/9.2
03-YUB-70, PM 7.0/9.0

EA 03-3E810K

III. RIGHT OF WAY ITEMS
ESCALATED VALUE

9,100,000$  

B.  Utility Relocation (State Share) -$             

C.  Relocation Assistance -$             

D.  Clearance/Demolition -$             

E.  Title and Escrow Fees -$             

TOTAL RIGHT OF WAY ITEMS 9,100,000$      

Anticipated Date of Right of Way Certification:
(Date to which Values are Escalated)

F.  Construction Contract Work

Brief Description of Work:

Right of Way Branch Cost Estimate for Work* -$              

Do not include in Right of Way Items.

COMMENTS:
Estimate Prepared By Ray Hsieh Phone # (916) 960-4335 Date Oct-08

Estimate Checked By Sandy Wong Phone # (916) 960-4330 Date Oct-08

(Print Name)

(Print Name)

*This dollar amount is to be included in the Roadway 
and/or Structures Items of Work, as appropriate.

A.  Acquisition, including excess lands,
     damages to remainder(s) and Goodwill
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